COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/27/2004

ESTIMATE SUMMARY 07:55:44
CONTID: C14691 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14691-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 38.0 DAYS TIME ALLOW: 45 WORK DAYS
Walden East PERCENT TIME: 84.44 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: STA 014A-030
Walden East
NAME OF ROAD: 014B
PROJECT COUNTIES: JACKSON
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 08/20/2004 DATE TIME STARTED 06/01/2004
1800 NORTH TAFT DATE LET 03/04/2004 DATE WORK BEGAN 06/01/2004
DATE AWARDED 03/08/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/23/2004 DATE ACCEPTED
FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 06/01/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,901,414.78 PARTICIPATING $ 1,700,242.19 S 998,563.64
AWARD PROJECT AMT: $ 1,762,456.25 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 89.42% TOTAL EARNINGS 1,700,242.19 998,563.64
FUNDS AVAILABLE: $ 201,172.59 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,700,242.19 998,563.64
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,682.64 -5,140.73
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,691,559.55 993,422.91
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,691,559.55 993,422.91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 993,422.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14691-BID ESTIMATE RUN 08/27/2004
PROJECT: STA 014A-030 ESTIMATE NO: 0003 07:55:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 4,141.630 4,141.630
SY 0.000 0.00
4.00000 4,141.630 16,566.52
0010 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 100.000 0.000
LF 100.000 481.00
4.81000 100.000 481.00
0015 202-01300 *REMOVAL OF END ANCHORAGE 2.000 0.000
EACH 2.000 400.00
200.00000 2.000 400.00
0020 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 35.000 35.000
(4 0.000 0.00
50.00000 35.000 1,750.00
0025 203-01500 BLADING 0.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0030 210-04010 ADJUST MANHOLE 5.000 1.000
EACH 4.000 2,000.00
500.00000 5.000 2,500.00
0035 210-04050 ADJUST VALVE BOX 4.000 2.000
EACH 2.000 500.00
250.00000 4.000 1,000.00
0040 304-07000 *AGGREGATE BASE COURSE (CLASS 7) 6,411.000 0.000
TON 3,815.610 57,234.15
15.00000 3,815.610 57,234.15
0045 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
95.00000 0.000 0.00
0050 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 35,794.190 13,973.980
TON 21,820.210 518,229.99
23.75000 35,794.190 850,112.01
0055 408-01000 *HOT POURED JOINT AND CRACK SEALANT 21.985 21.985
TON 0.000 0.00

1,700.00000 21.985 37,374.50
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PCN: 14691-BID ESTIMATE RUN 08/27/2004
PROJECT: STA 014A-030 ESTIMATE NO: 0003 07:55:44

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 2,187.870 857.710
TON 1,330.160  332,540.00
250.00000 2,187.870 546,967.50
0065 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 13,709.000 4,720.000
GAL 6,140.000 7,675.00
1.25000 10,860.000 13,575.00
0070 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 0.000
LF 350.000 6,300.00
18.00000 350.000 6,300.00
0075 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 4.000 8,000.00
2,000.00000 4.000 8,000.00
0080 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 30,532.00
76,330.00000 1.000 76,330.00
0085 627-00001 *PAVEMENT MARKING PAINT 2,060.000 0.000
GAL 0.000 0.00
20.50000 0.000 0.00
0090 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 70.000 0.000
LINE)
SF 0.000 0.00
11.00000 0.000 0.00
0095 630-00000 *FLAGGING 2,000.000 832.000
HOUR 1,114.000 21,444.50
19.25000 1,946.000 37,460.50
0100 630-00001 *PILOT CAR OPERATION 280.500 175.500
HOUR 105.000 3,360.00
32.00000 280.500 8,976.00
0105 630-00007 *TRAFFIC CONTROL INSPECTION 24.000 17.000
DAY 7.000 203.00
29.00000 24.000 696.00
0110 630-00012 *TRAFFIC CONTROL MANAGEMENT 45.000 20.000
DAY 20.000 8,100.00
405.00000 40.000 16,200.00
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PCN: 14691-BID ESTIMATE RUN 08/27/2004
PROJECT: STA 014A-030 ESTIMATE NO: 0003 07:55:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 2.000
EACH 1.600 48.00
30.00000 3.600 108.00
0120 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 38.000
EACH 30.400 1,216.00
40.00000 68.400 2,736.00
0125 630-80380 *TRAFFIC CONE 150.000 75.000
EACH 60.000 300.00
5.00000 135.000 675.00
0130 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0135 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70020 F/A ON-THE-JOB TRAINEE 600.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0145 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70025 F/A QUALITY INCENTIVE PAYMENT 101,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT § 1,886,614.78 $ 998,563.64 $ 1,685,442.18
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0160 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00

6,000.00000 1.000 6,000.00



COLORADO DEPARTMENT OF TRANSPORTATION

Page 5

ESTIMATE RUN 08/27/2004

STA 014A-030 ESTIMATE NO: 0003 07:55:44
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CONSTRUCTION ENGINEERING BID ITEMS
FIELD LABORATORY 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
CAT 0400 CURRENT AMT 14,800.00 $ 0.00s 14,800.00

PROJECT TOTAL

CURRENT AMT

1,901,414.78 $

998,563.64 S

1,700,242.18



